
Rio Bravo 
RV Resort 
 
 
 
Alamosa City Approvals, Design and Construction Schedule 
 
 
Rio Bravo Resort Community Forum Held                                       February 16, 2018 
 
City Ranch RFP Due                                                                         February 16, 2018 
 
City Council and Rio Bravo Resort 
negotiated price approval for sale/swap on City Ranch                        March 7 , 2018 
 
City Council 1st reading  
Rio Bravo Resort / formation of PUD                                                    March 21, 2018 
 
City Council 2nd reading and approval 
of Rio Bravo Resort PUD                                                                         April 11, 2018 
                                                                                  
Rio Bravo Resort Design Phase  
commence Architectural and Engineering Documents                            April 16, 2018 
 
Rio Bravo Construction Documents complete 
Submitted to Alamosa City Engineer  
and Building Department for Permit/ Plan Review.                                  July 16, 2018 
 
City of Alamosa completes Plan Review 
and Issues Permit for Construction                                                     August 16, 2018 
 
Rio Bravo Plans and Specifications out to bid  
To GC and Sub-Contractor                                                                 August 20, 2018 
 
Rio Bravo Resort Project Bids accepted by Partners                   September 10, 2018 
 
Construction Commences                                                            September 17, 2018 
 
Construction Complete                                                                             May 1, 2018 
 
Rio Bravo Resort Opens                                                                       May 15, 2019 


