

Rio Bravo

RV Resort

Alamosa City Approvals, Design and Construction Schedule

Rio Bravo Resort Community Forum Held	February 16, 2018
City Ranch RFP Due	February 16, 2018
City Council and Rio Bravo Resort negotiated price approval for sale/swap on City Ranch	March 7 , 2018
City Council 1st reading Rio Bravo Resort / formation of PUD	March 21, 2018
City Council 2nd reading and approval of Rio Bravo Resort PUD	April 11, 2018
Rio Bravo Resort Design Phase commence Architectural and Engineering Documents	April 16, 2018
Rio Bravo Construction Documents complete Submitted to Alamosa City Engineer and Building Department for Permit/ Plan Review.	July 16, 2018
City of Alamosa completes Plan Review and Issues Permit for Construction	August 16, 2018
Rio Bravo Plans and Specifications out to bid To GC and Sub-Contractor	August 20, 2018
Rio Bravo Resort Project Bids accepted by Partners	September 10, 2018
Construction Commences	September 17, 2018
Construction Complete	May 1, 2018
Rio Bravo Resort Opens	May 15, 2019